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PARSONS

Post Office Box 639 e Marina, CA 93933 e Telephone (831) 884-2300 e Facsimile: (831) 884-2399

Correspondence No. 4/1.1/PC0-1659

2 March 2005

U.S. Army Corps of Engineer, Sacramento District
Monterey Project Office

Mr. Juan Koponen, OE Project Manager

2850 5th Avenue

Marina CA 93933

Subject: Ordnance and Explosives (OE) Cleanup, Former Fort Ord, Monterey, California
Contract No. DACA05-00-D-003, Task Order 4, OE Cleanup, Fort Ord, CA
Field Variance Form MOCO.2 0002

Dear Mr. Koponen:

Request USACE approval on the attached Field Variance Form. If you have any questions or require further
information, please contact Craig Murray at 884-2318.

Sincerely,

Gary W. Griffith
Program Manager

Attachment
As referenced above.

cc:
PWP Controlled Books
Project File
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PARSONS

Field Variance Form

FIELD CHANGE NO.: MOCO.2 0002

PROJECT: Former Fort Ord

PROJECT NUMBER: 739266

APPLICABLE DOCUMENT: MOCO.2 SSWP

DESCRIPTION OF CHANGE: Change acceptance criteria for EM61-MK2 static test data to 3.0 mV

peak-to-peak over a one minute interval for the 25-foot wide area along
Eucalyptus Road.

High frequency noise from the nearby power lines increases the static
test variation above the previous 2.0 mV acceptance criteria. Changing
the criteria to 3.0 mV should allow the EM61-Mk2 system to be used in
the area along Eucalyptus Road after removing the metallic fence. In
REASON FOR CHANGE: this area the increased noise level for the EM61-Mk2 may cause some
false positives (FP), but the asphalt from the road would likely cause
many more FPs if a magnetometer were used instead. The increased
noise level should not decrease the detection capability of the EM61-
MKk2.

RECOMMENDED RESOLUTION: | Implement the change.

PRESENT AND COMPLETED

WORK IMPACT- Minimal impact anticipated

Prepared By: Craig Murray, Parsons Project Geophysicist Date
Approvals: Andreas Kothleitner, Parsons Quality Control Manager Date
Gary Griffith, Program Manager Date

Clinton Huckins, USACE Quality Assurance Date

Juan Koponen, USACE Program Manager Date

Lewis Hunter, USACE Quality Assurance Geophysicist Date
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